

DOTFILES-AGENTS – ROADMAP BRIEFING

The machine is built. Now we prove it and roll it out.

2026-07-05 – prepared for Henry Burden – all six build phases are closed; the road ahead is four promise-gates, and Gate 2 (prove it on a real repo) is the one in flight.

Executive summary

The extender pipeline - one source copy per primitive, rendered to Claude Code and opencode with a drift guard - is fully built. This session turned a loosely-ranked board into a gated plan: 12 issues all conformant and labeled, four promise-gates fully binned, and the pilot's own tail scoped honestly.

- ▶ Build closed: Phases 0-5 done, scaffold through bootstrap - the plumbing works; proving and rollout remain
- ▶ The roadmap is now four gates: Pilot proven (active), Lifecycle live, Rollout and retire, and a new Cross-tool parity gate for the move off Claude-Code-as-baseline
- ▶ The active job is Gate 2: prove project-workflow on a real repo - now hsb3/fleet-dashboard ([#33](#)), the one item in flight; raptorgpt is the completed prior pilot
- ▶ The pilot's tail is honest now: the toolkit bug ([#68](#)) is confirmed live, and two over-reaching issues ([#69](#), [#70](#)) were re-scoped to their true residual against current source

THIS SESSION, IN NUMBERS

A ranked board and a gated plan

12/12

was 4/12 – acceptance
criteria + gates
issues conformant

4

0 issues left unmilestoned
promise-gates binned

P0-P3

1 / 2 / 8 / 1 – no flat
wall
priority spread

3

[#68](#) live, [#69](#) + [#70](#) re-
scoped
pilot fixes scoped

The pipeline is built and drift-guarded - what's left is proving, not plumbing

What's done

- ▶ One source copy per primitive, rendered into per-target bundles
- ▶ Translation service renders targets; a CI drift guard fails on hand-edits
- ▶ The workbench promotion gate (unproven to proven) and clean-machine bootstrap both land
- ▶ All six construction phases closed and their milestones retired

What's gated (proving + owner)

- ▶ Pilot not yet proven end-to-end on a real repo - Gate 2 is open
- ▶ Clone-at-build externals ([#36](#)) - the last unbuilt translation capability
- ▶ Cross-tool parity ([#59](#)) - agnostic base format, gated on its own decisions
- ▶ hsb3-custom-plugins not yet retired - waits on the symlink + commands migration ([#32](#))

Four promise-gates turn the backlog into a sequenced plan

Active + next

- ▶ Gate 2 - Pilot proven: 5 open - the current job, led by the fleet-dashboard pilot [#33](#)
- ▶ Gate P1 - Lifecycle live: 3 open - the consolidation migration [#32](#) + extender curation
- ▶ gate:cross-tool and gate:consolidation labels track the two hard blockers

The depth backlog

- ▶ Gate 3 - Rollout and retire: 3 open - externals [#36](#), ra-platform commands [#37](#), pw v2 [#27](#)
- ▶ Gate 4 - Cross-tool parity: 1 open - agnostic base format [#59](#), filed this session
- ▶ No hard blockers open: the constraints are owner decisions, not code dependencies

Everything downstream keys off Gate 2 closing

- ▶ In flight: the Gate-2 pilot ([#33](#)) - run audit, scaffold, and re-audit on hsb3/fleet-dashboard and route findings; raptorgpt is the completed prior pilot
- ▶ Clears with it: the roster provenance field ([#39](#)) and the three planning-desk self-fixes ([#68](#), [#69](#), [#70](#)) - the standards fixes the pilot surfaced
- ▶ Then ready: the symlink + commands migration ([#32](#)) that unblocks retiring hsb3-custom-plugins - the one other build-ready item
- ▶ Parallel bet: the agnostic base format ([#59](#)) - high impact, extra-large, plan-and-decompose next; it makes opencode parity real

Three lanes run in parallel toward closing Gate 2

Owner decisions

- Resolved today: template format is .yaml ([#69](#)); [#59](#) gets its own gate; curation items binned
- Open: clone-at-build external decisions - network-at-build, drop policy, pin format ([#36](#))
- Pending: sign-off on the Gate-2 re-audit proof ([#33](#))

Engineering tail

- Fix the toolkit blind spot: issue-body-only plan folders ([#68](#)) - small, confirmed
- Ship .yaml issue-forms in planning-desk to match the standard ([#69](#))
- Emit plan.md frontmatter so plans pass the audit ([#70](#))

Readiness

- Vault records + Gate-2 sign-off tick the proof
- Roster provenance field ([#39](#)) closes the pilot's data gap
- Brownfield desk apply on the pilot repo

DEFINITION OF DONE – GATE 2

Gate 2 closes when the standard is proven on a real repo

- ▶ Re-audit green: audit -> manifest -> scaffold -> re-audit runs clean on hsb3/fleet-dashboard ([#33](#))
- ▶ Pilot-surfaced fixes landed: the toolkit blind spot ([#68](#)), template format ([#69](#)), plan frontmatter ([#70](#))
- ▶ Roster provenance recorded with a machine cross-ref to promotion records ([#39](#))
- ▶ Vault reflects Gate-2 proven; the brownfield desk apply is demonstrated

AFTER THIS - THE NEXT PULL

Proving unlocks consolidation, then rollout

Gate P1 - Lifecycle live

- ▶ Symlink + commands migration ([#32](#)) - retires hsb3-custom-plugins
- ▶ Curate frontend extenders to a core set ([#48](#))
- ▶ Seed the use-case-driven extender backlog ([#49](#))

Gate 3 + Gate 4

- ▶ Rollout: enact the standard across priority repos; clone-at-build externals ([#36](#))
- ▶ ra-platform commands become a formal skill ([#37](#)); pw v2 cohesion ([#27](#))
- ▶ Cross-tool parity: agnostic base format ([#59](#)) - the strategic lever

What the gates point at once the pilot is proven

What could slip the objective or bite right after

- ▶ The pilot tail is self-referential: planning-desk fails its own standards when dogfooded - cheap to fix, but the signal that 'proven' is not yet true
- ▶ The agnostic base format ([#59](#)) is extra-large and shares open decisions with externals ([#36](#)) - do not start either before its decisions close
- ▶ No hard blockers, so the risk is drift: owner decisions are the bottleneck, and a stale rank hides in a big backlog - re-run triage rather than trusting a snapshot
- ▶ The brief itself is a local working artifact (gitignored) - it will not travel in a clone unless negated

THE ROADMAP IN ONE SENTENCE

The pipeline is built; the work now is to prove it on a real repo, consolidate, and roll it out - four gates, no dates.