

DOTFILES-AGENTS + WORKBENCH – PROJECT STATUS

Where we stand, and what to pull next

2026-07-12 – prepared for Henry Burden – the wave is fully merged, both repos audit clean and fully planned; the recommended next pull is the two anchor close-outs

Executive summary

The 2026-07-12 wave landed completely - eleven PRs merged across the two repos in one day, every owner ruling executed and transcribed to the issues. Today's compliance pass then took both repos to a clean audit. Nothing on either board is blocked; what remains is ordered work plus a short list of decisions only you can make.

- ▶ Compliance: dotfiles-agents audits 70 pass / 0 gap (was 64/6 this morning); the workbench reads 69/1, and its one gap - the missing charter page - is already owned by an open issue (wb#30)
- ▶ The backlog is fully groomed: 14 + 3 open issues, all template-conformant, every dotfiles-agents issue plan-covered, zero unmilestoned items on either board
- ▶ The fable-foreman delegation skill is now live on main: the review findings landed as a follow-up fix (PR [#95](#)), and the original PR [#86](#) was closed in its favor
- ▶ Recommended next: close out the frozen-repo retirement ([#32](#), the top-ranked P1) and the fleet-dashboard pilot ([#33](#)) - the two anchors that prove the P1 and P2 promises

SINCE YESTERDAY, IN NUMBERS

One day: the wave merged, then the desks came clean

18

10 dotfiles-agents + 8
workbench
merges to main

70/0

was 64 pass / 6 gap
compliance audit

17

0 unmilestoned, 100%
conformant
open issues

6 to 0

old closes now cite their
PRs
evidence gaps closed

Counts as-of 2026-07-12 evening; live counts belong to the boards

From post-wave drift to a clean desk, in five moves

- ▶ Archived the two plans whose issues shipped in the wave - roster re-triage ([#81](#)) and the entry-form standard ([#84](#)); the desk index reconciles with zero drift again
- ▶ Fixed all six compliance gaps (missing frontmatter); the assistant-ui draft is marked resolved - its decision already shipped (PR [#94](#))
- ▶ Two live issues ([#48](#), [#49](#)) still said 'Tracking: #TBD'; corrected - staged desk bodies are now byte-identical to GitHub
- ▶ Six old closed issues carried no proof of delivery; each now has an evidence comment citing its delivering commit or PR
- ▶ Workbench: the hooks-intake issue (wb#35) got real acceptance criteria for what remains after the wb#42 retirements; all three open issues now carry milestones

Seventeen open issues, all binned by gate promise

The near lane (P1)

- ▶ Retire the frozen plugins repo ([#32](#)) - top-ranked, unblocked
- ▶ Frontend curation ([#48](#)) - paused on your scope entries
- ▶ Extender-ideas backlog seed ([#49](#))
- ▶ Workbench: hooks follow-ups (wb#35) + python-standards intake (wb#37)

Behind it (P2 to P4)

- ▶ P2 Pilot proven (6): the fleet-dashboard pilot ([#33](#)), four toolkit fixes ([#68](#) [#69](#) [#70](#) [#83](#)), roster provenance ([#39](#))
- ▶ P3 Rollout and retire (4): project-workflow v2 ([#27](#)), clone-at-build externals ([#36](#)), ra-platform adoption ([#37](#)), the rename ([#82](#)); plus the workbench charter (wb#30)
- ▶ P4 Cross-tool parity (1): the agnostic base format ([#59](#))

Finish retiring the frozen plugins repo ([#32](#)) - the only ranked-P1 build

- ▶ It is unblocked: the one open decision (fold vs drop the python commands) resolved to the workbench's python-standards intake (wb#37), which the issue now cites as the fold path
- ▶ Residual work: record the 16-command dispositions, rescue the python templates and the session-summary script, retire the dead skills CLI, update the three dotfiles doc surfaces, then archive the frozen repo
- ▶ Machine-state gotcha, recorded on the issue: ~/.claude/skills/ currently holds 8 symlinks into the frozen repo - more than the plan's 2026-07-03 verification found; re-verify before archiving
- ▶ Closing it empties the build half of P1 and removes the last dependency on the migration source

Close the fleet-dashboard pilot ([#33](#)) - the proof is already on the issue

- ▶ The joint proof is complete: the raptorgpt gap-filling run and the fleet-dashboard idempotence record (0 create / 3 conflict / 1 manual / 66 ok) are both attached to the issue
- ▶ What remains is small: draft fleet-dashboard's charter page for your review, refresh the pilot plan's stale raptorgpt prose, then close
- ▶ Closing it proves Gate 2 - project-workflow demonstrated end-to-end on a real repo - and unlocks the P2 promise
- ▶ The four toolkit fixes sitting in P2 ([#68](#) [#69](#) [#70](#) [#83](#)) are independent of the pilot and can run as a parallel wave in their ruled order

Three things only you can unblock

- ▶ Frontend ([#48](#)): fill the driving-use-case table in the scope doc (scope.md, section 1) - until then the six drafted issues stay held and the salvage pile stays parked, per your scope-first ruling
- ▶ Canon records (vault TODO): the workbench gate ratification (wb#32), the raptorgpt-GO supersession, and the two new standing policies - no standalone hooks, and scope-first extender creation
- ▶ Optional, low stakes: give the workbench the type:/gate: label taxonomy during the P3 rollout - it still runs on GitHub's default labels

The toolkit wave is planned, reviewed, and ordered – it just waits its turn

- ▶ Toolkit fixes in ruled order: make the governance scripts see body-only plan folders ([#68](#)), then require both artifacts per folder ([#83](#)), then rename `_meta/plans` to `_meta/issues` ([#82](#)) – all three have adversarially-reviewed build plans
- ▶ Alongside: project-workflow v2 ([#27](#)) – the pw- naming pass and plugin README, likely the 0.4.0 version bump
- ▶ Then P3 proper: clone-at-build externals ([#36](#), the last unbuilt translation capability) and the ra-platform commands-to-skill adoption ([#37](#), use-citation [#1](#) for planning-desk)
- ▶ P4 (the agnostic base format, [#59](#)) stays parked until the P3 promises land

The bench's job now is evidence, not construction

- ▶ Enable curate-memories live and let its J1 evidence window run - it is the strongest promote-track candidate from the hooks intake, and needs 2 cited real uses
- ▶ Confirm speak-summary's speak_gemini wiring actually works - that was the condition of its sole-survivor re-scope
- ▶ Rework web-setup to check-and-notify (the ruled option 2) so its H4 blocker clears and the judgment checks become reachable
- ▶ Author the workbench charter (wb#30) - a small docs-only issue that closes the last compliance-audit gap on either repo
- ▶ python-standards intake (wb#37) is spec-first: the scope doc comes before any code, and it doubles as the [#32](#) fold path

What could bite during the close-outs

- ▶ The [#32](#) archive step depends on machine state: re-verify the `~/.claude/skills/` symlinks first - the count already drifted once from what the plan recorded
- ▶ The frontend drafts do not self-promote: without your scope entries, [#48](#) sits parked by design - flag it if that is not the intent
- ▶ fable-foreman entered core by PR review, not the bench gate; the [#81](#) re-triage just demoted 14 untested primitives - cite its real uses or expect it to surface at the next re-triage
- ▶ The naming-grammar test silently skips when the sibling workbench checkout is absent - run `make ci` once from the main tree after any worktree-based wave
- ▶ Keep the ruled order: landing the rename ([#82](#)) before [#68](#)/[#83](#) churns the same desk those fixes edit

THE STATUS IN ONE SENTENCE

**Both repos are clean, fully planned, and unblocked
- pull the frozen-repo retirement and the pilot
close-out, and the P1 and P2 promises both land**

Everything else is either sequenced behind them (the toolkit wave, the P3 rollout), running in parallel on the bench (evidence windows, two re-scopes, the charter), or waiting on one of your three decisions.